

S&OP EXECUTIVE DIAGNOSTIC DASHBOARD

Page 1: Demand, Forecast & Operational Performance | Weeks 1-8

DC SERVICE LEVEL

89.0%

Target: 96.0%

DC FILL RATE

90.0%

Target: 97.0%

BACKORDERS

2,400 units


Target: <500

PROMO MAPE


16.23%

Non-Promo: 6.25%


1. Unconstrained Demand Gap & Shipment Shortfalls




2. Forecast Error Segmentation (Promo vs Non-Promo)



3. Node Performance: Plant vs Distribution Center



4. Service Degradation: Backorder Volume Trend



S&OP EXECUTIVE DIAGNOSTIC DASHBOARD

Page 2: Financial Cost Variances & Prioritized 13-Week Recovery Plan

PLANNED COST

\$740,000

Baseline Budget

ACTUAL COST

\$864,000

Actual Spend

TOTAL COST GAP

+\$124,000


Unfavorable (+16.8%)

TOP COST DRIVER


Freight

+\$46k (37.1% Share)

5. Cost Variance Breakdown by Bucket (Total Gap: \$124k)



6. Budget vs Actual Spend Comparison (\$ in Thousands)



7. Integrated Root-Cause Narrative

1. Commercial & Demand Disconnect

An unannounced retailer promotion shift into W3 created an immediate +2.4k unit demand surge that wiped out DC safety stock. Regional weather (W7) & competitor price hikes (W8) kept demand elevated above 12k units/week.

2. Supply Chain Flow Breakdown

Late packaging supplier deliveries (W4-6) & extended line changeover scrap (\$36k) dropped plant schedule adherence to 86%. DC receiving bottlenecked at 38h dock-to-stock with a severe SKU mix mismatch (holding non-promo inventory).

3. Reactive Financial Escalation

Emergency spot-market freight expedites (46k)&weekendlaborovertime(28k) accounted for 59.7% of the total \$124k cost overrun.

8. Prioritized Action Plan (Weeks 9-21 Horizon)

PRIORITY 1: Commercial Alignment & 4-Week Lock Protocol

- Expected Impact: Reduce promo MAPE <8%, eliminate ~\$30k spot freight/OT.
- Monitoring Metric: Promo WAPE & Freeze Compliance (Weekly)

PRIORITY 2: Rebalance DC Inventory Mix & Fast-Pick Slotting

- Expected Impact: Cut Dock-to-Stock <24h, align DOS to 21d with right SKUs.
- Monitoring Metric: SKU-Level DOS & Dock-to-Stock Hours (Weekly)

PRIORITY 3: Lock Regional Freight & Enforce Supplier Packaging SLAs

- Expected Impact: Lift Carrier Delivery >95%, Plant Adherence >92%.
- Monitoring Metric: Carrier OTD % & Supplier Packaging OTD % (Weekly)